COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/11/2021

ESTIMATE SUMMARY 15:24:15
CONTID: C21364S ESTIMATE NO: 0024 PROG SPEC YR: 2005
PCN: 21364S-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 344.5 DAYS TIME ALLOW: 345 WORK DAYS
SMART 25 MANAGED MOTORWAYS ITS PROJECT PERCENT TIME: 99.86 ORIG TIME ALLOW: 301 WORK DAYS

PROJECT NO: NHPP 0252-455
SMART 25 MANAGED MOTORWAYS ITS PROJECT

NAME OF ROAD:

PROJECT COUNTIES:  DENVER DOUGLAS, REGION 1
ARAPAHO
CONTRACTOR:
PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING 09/25/2021 DATE TIME STARTED 01/28/2019
5055 LIST DRIVE DATE LET 11/15/2018 DATE WORK BEGAN 01/28/2019
DATE AWARDED 12/10/2018 DATE TIME STOPPED
DATE CONTRACT EXECUTED 01/22/2019 DATE ACCEPTED
COLORADO SPRINGS C080919 (719)590-1344 DATE NOTICE TO PROCEED 01/28/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  7,991,629.02  PARTICIPATING $  7,614,250.83 $ 136,918.96
AWARD PROJECT AMT: $  6,975,058.80 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 95.28% TOTAL EARNINGS 7,614,259.83 136,918.96
FUNDS AVAILABLE: $ 377,369.19 STOCKPILED MATERIALS 9,383.94 -4,612.98
GROSS EARNINGS 7,623,643.77 132,305.98
TOTAL CLAIMS: $ 0.00 RETAINAGE -104,625.88 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 7,519,017.89 132,305.98
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 7,519,017.89 132,305.98
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 132,305.98

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00021 Removal of Manhole 3.000 1.000
EACH 2.000 5,000.00
2,500.00000 3.000 7,500.00
0010 202-00060 Removal of Travel Time Indicator 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
0015 202-00210 *Removal of Concrete Pavement 40.000 40.000
SY 0.000 0.00
43.00000 40.000 1,720.00
0020 202-00250 *Removal of Pavement Marking 4,699.000 4,699.000
SF 0.000 0.00
3.50000 4,699.000 16,446.50
0025 202-00720 Removal of Closed Circuit Camera 16.000 15.000
EACH 1.000 500.00
500.00000 16.000 8,000.00
0030 202-00810 Removal of Ground Sign 2.000 0.000
EACH 2.000 388.00
194.00000 2.000 388.00
0035 202-00827 Removal of Pull Box 21.000 10.000
EACH 7.000 2,100.00
300.00000 17.000 5,100.00
0040 203-01549 Pump (Dewatering Truck)(For Manholes Only) 0.000 0.000
HOUR 0.000 0.00
300.00000 0.000 0.00
0045 203-01597 Potholing 500.000 420.250
HOUR 56.000 9,800.00
175.00000 476.250 83,343.75
0050 206-00065 Structure Backfill (Flow-Fill) 41.000 41.000
cY 0.000 0.00
295.00000 41.000 12,095.00
0055 208-00008 *Erosion Log Type 2 (12 Inch) 1,314.000 1,314.000
LF 0.000 0.00

7.00000 1,314.000 9,198.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 208-00020 *Silt Fence 0.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0065 208-00035 *Aggregate Bag 186.000 186.000
LF 0.000 0.00
8.75000 186.000 1,627.50
0070 208-00046 Pre-fabricated Concrete Washout Structure //Mul tiple 2.000 2.000
Use
EACH 0.000 0.00
500.00000 2.000 1,000.00
0075 208-00053 *Storm Drain Inlet Protection (Type I) (84 Inch ) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0080 208-00054 *Storm Drain Inlet Protection (Type II) 0.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0085 208-00070 *Vehicle Tracking Pad 2.000 2.000
EACH 0.000 0.00
2,900.00000 2.000 5,800.00
0090 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 23.000 23.000
CcY 0.000 0.00
133.00000 23.000 3,059.00
0095 208-00103 *Removal and Disposal of Sediment (Labor) 18.000 18.000
HOUR 0.000 0.00
5.00000 18.000 90.00
0100 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0105 208-00106 Sweeping (Sediment Removal) 2.000 2.000
HOUR 0.000 0.00
5.00000 2.000 10.00
0110 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00

40.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0115 210-00815

0120

210-00825

0125

210-00855

0130

212-00006

0135

212-00032

0140

213-00004

0145

213-00061

0150

216-00041

0155

240-00000

0160

240-00010

0165 304-06007

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Reset Sign Panel

Reset Flashing Beacon

Reset Traffic Signal Controller Cabinet

*Seeding (Native)

*Soil Conditioning

*Mulching (Weed Free Straw)

*Mulch Tackifier

*Soil Retention Blanket (Straw/Coconut)

*Wildlife Biologist

*Removal of Nests

*Aggregate Base Course (Class 6)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE
3.000
EACH
90.00000
2.000
EACH
750.00000
1.000
EACH
5,900.00000
0.900
ACRE
800.00000
0.000
ACRE
1,000.00000
0.900
ACRE
1,800.00000
180.000
LB
4.85000
0.000
SY
4.00000
18.000
HOUR
145.00000
0.000
HOUR
126.00000
0.000
cYy

1,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
1.000
3.000

0.000
2.000
2.000

1.000
0.000
1.000

0.000
0.900
0.900

0.000
0.000
0.000

0.000
0.900
0.900

0.000
180.000
180.000

0.000
0.000
0.000

18.000
0.000
18.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 4
ESTIMATE RUN 10/11/2021

15:24:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
90.00
270.00
1,500.00
1,500.00
0.00
5,900.00
720.00
720.00
0.00
0.00
1,620.00
1,620.00
873.00
873.00
0.00
0.00
0.00
2,610.00
0.00
0.00
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 14.360 9.290
TON 5.070 2,535.00
500.00000 14.360 7,180.00
0175 412-00190 *Concrete Pavement (Patching) 35.000 35.000
5% 0.000 0.00
400.00000 35.000 14,000.00
0180 503-00018 Drilled Caisson (18 Inch) 45.000 45.000
LF 0.000 0.00
290.00000 45.000 13,050.00
0185 503-00036 Drilled Caisson (36 Inch) 113.000 113.000
LF 0.000 0.00
660.00000 113.000 74,580.00
0190 503-00048 *Drilled Shaft (48 Inch) 21.000 21.000
LF 0.000 0.00
1,050.00000 21.000 22,050.00
0195 604-39050 Manhole (Traffic Management System) 50.000 50.000
EACH 0.000 0.00
8,000.00000 50.000 400,000.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Stockpil ed 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0195 MATERIAL ALLOWANCE Manholes April 2019 Second S P 0.000
EACH 0.000 0.00
3,386.65000 0.000 0.00
0200 607-11525 *Fence (Plastic) 63.000 63.000
LF 0.000 0.00
4.85000 63.000 305.55
0205 612-00260 Location Marker (Fiber Optic)(Dome) 54.000 13.000
EACH 41.000 4,961.00
121.00000 54.000 6,534.00
0210 612-00270 Location Marker (Utility)(Flat Slat) 96.000 62.000
EACH 34.000 2,550.00

75.00000 96.000 7,200.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0215 613-00125

0220

613-00206

0225

613-01200

0225

0230

613-03492

0230

0235

613-07000

0240

613-07011

0245

613-07023

0245

0250 613-07040

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

1-1/4 Inch Electrical Conduit

2 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

MATERIAL ALLOWANCE

Electrical Conduit (Plastic)(Multiduct)(Bored)

MATERIAL ALLOWANCE

Pull Box (Special)

Pull Box (11"x18"x12")

Pull Box (24"x36"x24")

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0024

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil ed

Pull Box (30"x48"x24")

CURRENT
QUANTITY/
UNITS
UNIT PRICE
345.000
LF
50.00000
12,826.000
LF
15.00000
4,366.000
LF
18.00000
LF
1.13000
55,919.000
LF
18.00000
LF
1.52000
2.000
EACH
1,650.00000
143.000
EACH
890.00000
41.000
EACH
1,500.00000
EACH
347.00000
2.000
EACH

2,900.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

345.000
0.000
345.000

12,826.000
0.000
12,826.000

4,366.000
0.000
4,366.000

0.000
0.000
0.000

55,919.000
0.000
55,919.000

0.000
0.000
0.000

2.000
0.000
2.000

105.000
38.000
143.000

28.000
13.000
41.000

0.000
0.000
0.000

2.000
0.000
2.000

Page 6
ESTIMATE RUN 10/11/2021

15:24:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
17,250.00
0.00
192,390.00
0.00
78,588.00
0.00
0.00
0.00
1,006,542.00
0.00
0.00
0.00
3,300.00
33,820.00
127,270.00
19,500.00
61,500.00
0.00
0.00
0.00
5,800.00



CONTID:

PCN:
PROJECT:
REF ITEM
NO NO
CAT NO0200

0250

0255 613-07195
0260 613-10000
0260

0265 613-32350
0270 613-40010
0270

0275 613-80130
0275

0280 614-00011
0280

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

MATERIAL ALLOWANCE Pull Box April 2019 Stockpil

Proof Conduit

Wiring

MATERIAL ALLOWANCE Wiring

Light Standard Steel (35 Foot)

Light Standard Foundation

MATERIAL ALLOWANCE Light Standard Foundation (D

Estimate)

Service Meter Cabinet

MATERIAL ALLOWANCE Service Meter Cabinet 05/201

Sign Panel (Class 1)

MATERIAL ALLOWANCE Sign Panel (Class I)

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

EACH
518.00000

23,235.000
LF
1.00000

1.000
LS
350,000.00000

LS
81,680.16000

18.000
EACH
4,800.00000

18.000
EACH
1,455.00000

EACH
850.00000

8.000
EACH
7,500.00000

EACH
2,120.93000

272.000
SF
19.40000

SF
8.75000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

23,235.000
0.000
23,235.000

1.000
0.000
1.000

0.000
0.000
0.000

18.000
0.000
18.000

18.000
0.000
18.000

0.000
0.000
0.000

8.000
0.000
8.000

0.000
0.000
0.000

272.000
0.000
272.000

0.000
0.000
0.000

ESTIMATE RUN

Page 7

AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
23,235.00
0.00
350,000.00
0.00
0.00
0.00
86,400.00
0.00
26,190.00
0.00
0.00
0.00
60,000.00
0.00
0.00
0.00
5,276.80
0.00
0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0285 614-00012 Sign Panel (Class Il) 292.000 292.000
SF 0.000 0.00
24.25000 292.000 7,081.00
0285 MATERIAL ALLOWANCE Sign Panel (Class II) 0.000
SF 0.000 0.00
11.80000 0.000 0.00
0290 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 20.000 19.000
Slipbase)
EACH 1.000 582.00
582.00000 20.000 11,640.00
0290 MATERIAL ALLOWANCE Steel Sign Support (2-1/2 In ch 0.000
Round)
EACH 0.000 0.00
215.00000 0.000 0.00
0295 614-70024 1310nm SFP Optic Module 70.000 70.000
EACH 0.000 0.00
970.00000 70.000 67,900.00
0300 614-70026 CWDM Multiplexor Demultiplexor Module 12.000 12.000
EACH 0.000 0.00
9,700.00000 12.000 116,400.00
0300 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
5,480.64000 0.000 0.00
0305 614-70028 CWDM SFP Optic Module 140.000 140.000
EACH 0.000 0.00
693.00000 140.000 97,020.00
0305 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
528.50000 0.000 0.00
0310 614-70030 Optical Attenuator 154.000 154.000
EACH 0.000 0.00
48.00000 154.000 7,392.00
0315 614-70032 Optical Filter 224.000 224.000
EACH 0.000 0.00

433.00000 224.000 96,992.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
227.91000 0.000 0.00
0320 614-70225 Traffic Signal Face (12-12) 10.000 10.000
EACH 0.000 0.00
650.00000 10.000 6,500.00
0320 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0325 614-70336 Traffic Signal Face (12-12-12) 30.000 29.000
EACH 1.000 900.00
900.00000 30.000 27,000.00
0325 MATERIAL ALLOWANCE Est. 06 Traffic Signal 12-12 -12 0.000
EACH 0.000 0.00
380.00000 0.000 0.00
0330 614-72830 Communications Cabinet 3.000 3.000
EACH 0.000 0.00
12,450.00000 3.000 37,350.00
0330 MATERIAL ALLOWANCE Est. 06 Com Cabinet 0.000
EACH 0.000 0.00
7,450.00000 0.000 0.00
0335 614-72831 Communications Cabinet (Type 1) 8.000 8.000
EACH 0.000 0.00
11,000.00000 8.000 88,000.00
0335 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type 1 ) 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0340 614-72832 Communications Cabinet (Type 2) 7.000 7.000
EACH 0.000 0.00
12,250.00000 7.000 85,750.00
0340 MATERIAL ALLOWANCE Est. 06 Comm Cabinet (Type | 1) 0.000
EACH 0.000 0.00

7,250.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 10
PCN: 21364S-BID ESTIMATE RUN 10/11/2021
PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE ______
CAT NO0200 ROADWAY
0345 614-80000 Flashing Beacon 7.000 7.000
EACH 0.000 0.00
2,000.00000 7.000 14,000.00
0345 MATERIAL ALLOWANCE Est. 06 Flashing Beacon 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0350 614-81135 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
15,200.00000 1.000 15,200.00
0350 MATERIAL ALLOWANCE Traffic Signal 35' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
11,450.00000 0.000 0.00
0355 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0355 MATERIAL ALLOWANCE Traffic Signal 45' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
13,100.00000 0.000 0.00
0360 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 2.000 2.000
EACH 0.000 0.00
17,000.00000 2.000 34,000.00
0360 MATERIAL ALLOWANCE Traffic Signal 55' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
14,450.00000 0.000 0.00
0365 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0365 MATERIAL ALLOWANCE Traffic Signal 65' Mastarm 0 5/2019 0.000
EACH 0.000 0.00
17,800.00000 0.000 0.00
0370 614-84100 Traffic Signal Pedestal Pole Aluminum 9.000 9.000
EACH 0.000 0.00
1,500.00000 9.000 13,500.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0375

0375

0380

0385

0390

0390

0395

0395

0400

0400

0405

614-86003

614-86006

614-86007

614-86097

614-86098

614-86099

614-86105

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Spread Spectrum Radio (Contact Closure)

MATERIAL ALLOWANCE Est. 06 Spread Spectrum Radi o]

Telemetry (Master) //Cell Modem

Serial to IP Converter

Wireless Detection Access Point

MATERIAL ALLOWANCE Access Points - Econolite

Wireless Detection Repeater

MATERIAL ALLOWANCE Repeater - Econolite

Wireless Detection Sensor

MATERIAL ALLOWANCE Sensors - Econolite

Telemetry (Field) //Fiber Converter

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2.000
EACH
14,500.00000

EACH
2,050.00000

0.000
EACH
1,940.00000

56.000
EACH
1,940.00000

18.000
EACH
10,800.00000

EACH
4,274.56000

40.000
EACH
4,975.00000

EACH
1,468.92000

181.000
EACH
1,072.00000

EACH
521.33000

19.000
EACH
2,000.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2.000
0.000
2.000

0.000
0.000
0.000

0.000
0.000
0.000

56.000
0.000
56.000

18.000
0.000
18.000

0.000
0.000
0.000

40.000
0.000
40.000

0.000
0.000
0.000

157.000
6.000
163.000

24.000
-6.000
18.000

19.000
0.000
19.000

Page 11
ESTIMATE RUN 10/11/2021

15:24:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
29,000.00
0.00
0.00
0.00
0.00
0.00
108,640.00
0.00
194,400.00
0.00
0.00
0.00
199,000.00
0.00
0.00
6,432.00
174,736.00
-3,127.98
9,383.94
0.00
38,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0410 614-86106

0415 614-86248

0415

0420 614-87006

0420

0425 614-87010

0430 614-87011

0435 614-87015

0440 614-87024

0440

0445 614-87144

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

Telemetry (Field)(Install Only) //Field Process

Traffic Signal Controller (Type 2070LC)

MATERIAL ALLOWANCE Traffic Signal Controller (

2019 Est 06)

Fiber Optic Termination Panel (6 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel Est 0

Fiber Optic Cable (Single Mode) (12 Fiber)

Fiber Optic Cable (Single Mode) (24 Fiber)

Buffer Tube Fan Out Kit

Fiber Optic Termination Panel (24 Fiber)

MATERIAL ALLOWANCE Fiber Optic Term Panel 24 Es

08

Fiber Optic Termination Panel (144 Fiber)

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE
or 32.000
EACH
1,000.00000
18.000
EACH
7,900.00000
July
EACH
3,650.00000
18.000
EACH
820.00000
8
EACH
135.00000
51,000.000
LF
2.00000
1,820.000
LF
4.85000
2.000
EACH
290.00000
26.000
EACH
1,200.00000
timate
EACH
610.40000
5.000
EACH

7,275.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

31.000
0.000
31.000

18.000
0.000
18.000

0.000
0.000
0.000

18.000
0.000
18.000

11.000
-11.000
0.000

33,914.000
9,436.000
43,350.000

1,602.000
0.000
1,602.000

2.000
0.000
2.000

26.000
0.000
26.000

0.000
0.000
0.000

5.000
0.000
5.000

Page 12
ESTIMATE RUN 10/11/2021

15:24:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
31,000.00
0.00
142,200.00
0.00
0.00
0.00
14,760.00
-1,485.00
0.00
18,872.00
86,700.00
0.00
7,769.70
0.00
580.00
0.00
31,200.00
0.00
0.00
0.00
36,375.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 13
PCN: 21364S-BID ESTIMATE RUN
PROJECT: NHPP 0252-455 ESTIMATE NO: 0024
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NO0200 ROADWAY
0445 MATERIAL ALLOWANCE Fiber Optic Term Panel 144 E st 08. 0.000
EACH 0.000 0.00
3,068.77000 0.000 0.00
0450 614-87320 Closed Circuit Television 18.000 18.000
EACH 0.000 0.00
5,500.00000 18.000 99,000.00
0450 MATERIAL ALLOWANCE Closed Circuit Television Ca mera 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0455 614-87350 Test Fiber Optic Cable 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0460 614-87364 Closed Circuit Television Pole with Lowering De vice 1.000 1.000
(50 Feet
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0465 614-87502 Fiber Optic Cable (S Mode)(168 S) 79,582.000 79,582.000
LF 0.000 0.00
5.00000 79,582.000 397,910.00
0465 MATERIAL ALLOWANCE 168 Strand Fiber May 2019 0.000
LF 0.000 0.00
0.79000 0.000 0.00
0470 614-87650 Fiber Optic Cable (Single Mode) (216 Strands) 5,350.000 5,350.000
LF 0.000 0.00
5.00000 5,350.000 26,750.00
0470 MATERIAL ALLOWANCE 216 Strand Fiber May 2019 0.000
LF 0.000 0.00
1.10000 0.000 0.00
0475 614-87691 Ethernet Switch Type | //(3931) 30.000 30.000
EACH 0.000 0.00
2,500.00000 30.000 75,000.00
0475 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,125.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0480 614-87692 Ethernet Switch Type 11 //(3930) 35.000 35.000
EACH 0.000 0.00
2,500.00000 35.000 87,500.00
0480 MATERIAL ALLOWANCE 0.000
EACH 0.000 0.00
2,125.00000 0.000 0.00
0485 625-00000 *Construction Surveying 1.000 0.900
LS 0.000 0.00
5,000.00000 0.900 4,500.00
0490 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
470,000.00000 1.000 470,000.00
0495 626-01103 *Public Information Services (Tier III) 1.000 0.960
LS 0.040 1,600.00
40,000.00000 1.000 40,000.00
0500 627-00008 *Modified Epoxy Pavement Marking 97.000 97.000
GAL 0.000 0.00
425.00000 97.000 41,225.00
0505 627-00011 *Pavement Marking Paint (Waterborne) 54.000 54.000
GAL 0.000 0.00
70.00000 54.000 3,780.00
0510 627-01010 *Preformed Plastic Pavement Marking (Type I)(In laid) 804.000 804.000
SF 0.000 0.00
19.00000 804.000 15,276.00
0515 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 812.000 812.000
SF 0.000 0.00
20.00000 812.000 16,240.00
0520 627-30405 *Preformed Thermoplastic Pavement Marking 696.000 696.000
(Word-Symbol)
SF 0.000 0.00
24.00000 696.000 16,704.00
0525 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 529.000 524.000
Line
) SF 0.000 0.00

17.00000 524.000 8,908.00
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PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0530 630-00000 *Flagging 525.000 518.500
HOUR 0.000 0.00
30.00000 518.500 15,555.00
0535 630-00007 *Traffic Control Inspection 146.000 146.000
DAY 0.000 0.00
165.00000 146.000 24,090.00
0540 630-00012 *Traffic Control Management 400.000 386.000
DAY 4.000 3,000.00
750.00000 390.000 292,500.00
0545 630-00015 *Uniformed Traffic Control Coordination 81.000 81.000
HOUR 0.000 0.00
145.00000 81.000 11,745.00
0550 630-80341 *Construction Traffic Sign (Panel Size A) 16.000 14.400
EACH 0.000 0.00
160.00000 14.400 2,304.00
0555 630-80342 *Construction Traffic Sign (Panel Size B) 25.000 22.500
EACH 0.000 0.00
390.00000 22.500 8,775.00
0560 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 9.000
EACH 0.000 0.00
500.00000 9.000 4,500.00
0565 630-80355 *Portable Message Sign Panel 2.000 1.800
EACH 0.000 0.00
5,750.00000 1.800 10,350.00
0570 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 4.000 3.600
Type
ype) EACH 0.000 0.00
3,900.00000 3.600 14,040.00
0575 630-80360 *Drum Channelizing Device 142.000 127.800
EACH 0.000 0.00
75.75000 127.800 9,680.85
0580 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 12.000 10.800
EACH 0.000 0.00

85.00000 10.800 918.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0585 630-80364

0590 630-80380

0595 630-80511

0600 630-85041

0605 700-70010

0610 700-70011

0615 700-70023

0620 700-70082

0625 700-70130

0630 700-70230

0635 700-70310

C21364S
21364S-BID
NHPP 0252-455

ITEM
DESCRIPTION

ROADWAY

*Drum Channelizing Device (With Light) (Steady

*Traffic Cone

*Mobile Pavement Marking Zone

Mobile Attenuator

F/A Minor Contract Revisions

F/A Partnering

F/A On-The-Job Trainee

F/A Furnish & Install Electrical Service

F/A Repair Field Office

F/A Communication Lines Misc ITS F/A

F/A Landscaping Restoration

ESTIMATE NO: 0024

CURRENT
QUANTITY/
UNITS
UNIT PRICE
Burn) 0.000
EACH
85.00000
223.000
EACH
14.55000
0.000
LS
12,000.00000
820.000
DAY
227.28000
0.000
FA
1.00000
0.000
FA
1.00000
9,612.200
FA
1.00000
70,000.000
FA
1.00000
16,301.220
FA
1.00000
10,000.000
FA
1.00000
10,000.000
FA

1.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

199.800
0.000
199.800

0.000
0.000
0.000

813.250
2.000
815.250

0.000
0.000
0.000

0.000
0.000
0.000

9,612.200
0.000
9,612.200

23,601.090
0.000
23,601.090

16,009.990
291.230
16,301.220

0.000
0.000
0.000

0.000
0.000
0.000

Page 16
ESTIMATE RUN 10/11/2021

15:24:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
2,907.09
0.00
0.00
454.56
185,290.02
0.00
0.00
0.00
0.00
0.00
9,612.20
0.00
23,601.09
291.23
16,301.22
0.00
0.00
0.00
0.00
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PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0640 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0645 700-70589 F/A Environmental Health & Safety Management 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0895 900-00006 Added Item (Dollar)/ Price Reduction - Working Time -2,250.000 -2,250.000
Violation
DOL 0.000 0.00
1.00000 -2,250.000 -2,250.00
0900 900-00006 Added Item (Dollar)/ Price Reduction - Disincentive -450.000 -450.000
for ITS Offline Devices
DOL 0.000 0.00
1.00000 -450.000 -450.00

CAT 0200 CURRENT AMT$ 6,766,334.52 $ 113,475.81 $ 6,651,994.21
CAT NO0201 ROADWAY

0665 202-00026 *Removal of Slope and Ditch Paving 24.000 24.000
SY 0.000 0.00
150.00000 24.000 3,600.00
0670 202-00220 Rem Asphalt Mat 17.000 17.000
SY 0.000 0.00
10.00000 17.000 170.00
0675 202-00500 *Removal of Portions of Present Structure 38.000 38.000
EACH 0.000 0.00
1,500.00000 38.000 57,000.00
0680 202-01170 *Removal of Guardrail Type 7 45.000 45.000
LF 0.000 0.00
75.00000 45.000 3,375.00
0685 203-00000 *Unclassified Excavation 46.000 46.000
cY 0.000 0.00
23.00000 46.000 1,058.00
0690 203-01597 Potholing 0.000 0.000
HOUR 0.000 0.00

175.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0695 206-00100 Str Bkfl (CL 1) 21.000 21.000
cY 0.000 0.00
75.00000 21.000 1,575.00
0700 208-00012 Erosion Log Type 1 (9 In) 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0705 208-00035 *Aggregate Bag 30.000 30.000
LF 0.000 0.00
8.75000 30.000 262.50
0710 208-00046 Pre-fab Conc Washout Str (Type 1) /MULTIPLE US E 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0715 208-00056 Storm Drain Inlet Protection (Type Il1) 0.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0720 208-00103 *Removal and Disposal of Sediment (Labor) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0725 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0730 208-00106 Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
5.00000 0.000 0.00
0735 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
40.00000 0.000 0.00
0740 210-01000 Res Fence 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0745 212-00006 *Seeding (Native) 0.000 0.000
ACRE 0.000 0.00

800.00000 0.000 0.00
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PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0750 212-00032 *Soil Conditioning 0.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0755 213-00004 *Mulching (Weed Free Straw) 0.000 0.000
ACRE 0.000 0.00
1,800.00000 0.000 0.00
0760 213-00061 *Mulch Tackifier 0.000 0.000
LB 0.000 0.00
4.85000 0.000 0.00
0765 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 4.000 4.000
cY 0.000 0.00
700.00000 4.000 2,800.00
0770 608-00005 *Concrete Sidewalk (Special) 168.000 168.000
Sy 0.000 0.00
168.00000 168.000 28,224.00
0775 601-03000 *Concrete Class D 17.100 17.100
cY 0.000 0.00
500.00000 17.100 8,550.00
0780 601-03050 *Concrete Class D (Wall) //TIRTL27 0.200 0.200
cY 0.000 0.00
1,800.00000 0.200 360.00
0785 602-00020 Reinf Steel (Epoxy) //TIRTL27 10.000 10.000
LB 0.000 0.00
2.10000 10.000 21.00
0790 606-00900 *Guardrail (Special) 45.000 45.000
LF 0.000 0.00
105.00000 45.000 4,725.00
0795 607-11525 *Fence (Plastic) 0.000 0.000
LF 0.000 0.00
4.85000 0.000 0.00
0800 614-72883 *Mainline Detection //INSTALL & TRAINING 39.000 39.000
EACH 0.000 0.00

12,806.00000 39.000 499,434.00
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PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0805 626-00000 *Mobilization 0.000 1.000
LS 0.000 0.00
72,000.00000 1.000 72,000.00
0810 626-01113 *Public Information Management (Tier Il) //TIR TL 44.000 44.000
COORDINATION
DAY 0.000 0.00
135.00000 44,000 5,940.00
0815 627-00008 Mod Epoxy Pvmt Mkg 0.000 0.000
GAL 0.000 0.00
425.00000 0.000 0.00
0820 627-00011 Pvmt Mkg Paint (Waterborne) 0.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0823 630-00007 Traf Ctrl Inspection 0.000 0.000
DAY 0.000 0.00
165.00000 0.000 0.00
0824 630-00012 Traf Ctrl Mgmt 0.000 0.000
DAY 0.000 0.00
750.00000 0.000 0.00
0825 630-80335 Barricade (3 M-A) (Temp) 4.000 3.600
EACH 0.000 0.00
300.00000 3.600 1,080.00
0830 630-80341 Const Traf Sign (A) 0.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0835 630-80342 Const Traf Sign (B) 0.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0840 630-80343 Const Traf Sign (C) 0.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0845 630-80355 Port Mesg Panel 0.000 0.000
EACH 0.000 0.00

5,750.00000 0.000 0.00



CONTID: C21364S COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 21364S-BID ESTIMATE RUN 10/11/2021

PROJECT: NHPP 0252-455 ESTIMATE NO: 0024 15:24:15
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0850 630-80358 Flash Arrow Panel (C Ty) 0.000 0.000
EACH 0.000 0.00
3,900.00000 0.000 0.00
0855 630-80360 Drum Channel Dev 0.000 0.000
EACH 0.000 0.00
75.75000 0.000 0.00
0860 630-80380 Traffic Cone 0.000 0.000
EACH 0.000 0.00
14.55000 0.000 0.00
0865 630-85041 Mobile Attenuator 0.000 0.000
DAY 0.000 0.00
227.28000 0.000 0.00
0870 630-85010 Impact Atten (Temp) /MULTIPLE USE 5.000 4.500
EACH 0.000 0.00
11,000.00000 4.500 49,500.00
0875 632-00000 Night Work Lighting 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0885 700-70120 F/A Maintain //During Demonstration 300,000.000 0.000
FA 12,720.990 12,720.99
1.00000 12,720.990 12,720.99
0890 700-70131 F/A Modify //TIRTL Installation 50,000.000 17,144.860
FA 109.180 109.18
1.00000 17,254.040 17,254.04

CAT0201 CURRENT AMT$ 1,075,29450 $ 12,830.17 $ 821,649.53
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0655 620-00005 Field Office (Special) 1.000 0.960
EACH 0.040 3,000.00
75,000.00000 1.000 75,000.00
0660 620-00012 Field Laboratory (Class 2) 1.000 0.960
EACH 0.040 3,000.00
75,000.00000 1.000 75,000.00
CAT 0400 CURRENT AMT$ 150,000.00 $ 6,000.00 $ 150,000.00

PROJECT TOTAL CURRENT AMT $ 7,991,629.02 $ 132,305.98 $ 7,623,643.74



